



# Waqf Management System of India

December 2011 Updates

An e-Governance Initiative under the aegis of Ministry of Minority Affairs, Govt. of India

## WAMSI Software Updates

### New Features

- Ready with Masters Modules of WAMSI for the Administrator.
- Ready with the Edit Module of WAMSI Leasing & WAMSI Litigation Module

### Training 2 Trainers

As a part of continuous Training to Technical Manpower deployed at SWBs where CCF have been completed, this month Training was imparted to the Rajasthan, Chhattisgarh & Puducherry SWB on WAMSI Registration Module.

### Manpower Deployment

Technical Manpower deployed at Chhattisgarh & Puducherry SWB.



*Km. Mumtaz Begum, AD*



*Sh. Azharuddin, DEO*



*Sh. Nijar Ahamed, AD*



*Sh. Abdul Rasith, DEO*

## Digitization Progress

### WAMSI-DMS Software

- This month Rajasthan, Lakshadweep, West Bengal, Meghalaya, Kerala, Bihar(Sunni), Bihar(Shia) SWB has implemented WAMSI-DMS.
- The list of Other SWBs where WAMSI-DMS has been successfully installed are Assam, Haryana, Maharashtra, Madhya Pradesh and Karnataka.

### Pre-Digitization Work

- Rajasthan SWB implementing changes suggested by NIC-PMU (Waqf) Team post the Team's Jaipur visit.
- Pre-Digitization Work in Haryana, Maharashtra, Kerala, UP(Sunni), Punjab, Lakshadweep, Manipur, Tamil Nadu, Tripura, Bihar(Sunni), Rajasthan, Chhattisgarh SWBs is in-progress.

### Completed<sup>§</sup> SWBs

- Madhya Pradesh
- Assam

<sup>§</sup> Where all the Waqf Properties' Documents are digitized.



## CCF Progress

### Completed this month

Rajasthan, Chhattisgarh, Himachal Pradesh WB

### Prev. Completed SWBs

Maharashtra, Haryana, Lakshadweep, Madhya Pradesh, Manipur, Tripura, Assam, UP(Sunni), Tamil Nadu, Karnataka, Kerala, Bihar(Sunni), Bihar(Shia), Punjab, Puducherry WB.

## Events

NIC-PMU (Waqf) Team, New Delhi Visited 4 SWBs (Rajasthan, Meghalaya, West Bengal & Assam) and imparted WAMSI Training & Demo of Pre-Digitization Work.



## News

Meghalaya & West Bengal State Waqf Board started the Pre-Digitization Work post the Visit by NIC-PMU (Waqf) Team.

## Waqf Records Computerization Project Status as on January 2 , 2011

### SWBs - CCF Completed (and Technical Manpower Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Records Entered in WAMSI Regn. Module (Waqf Estate // Immovable Propts)	Pre-Digitization work (Waqf Documents arranged with Metadata)	Records Entered in WAMSI-DMS	Remarks
1	Assam	178	178 // 182	178	178	Data Entry Work in Progress in other Modules
2	Haryana	12493	9444 // 9552	1369	80	Data Entry Work in Progress
3	Karnataka	27548	15618 // 1879	5700		Data Entry Work in Progress
4	Kerala	7947	4286 // 17062	7360		Data Entry Work in Progress
5	Lakshadweep	340	339 // 339	91		Data Entry Work in Progress
6	Madhya Pradesh	14672	14700 // 1755	14672	14672	Data Entry Work in Progress
7	Maharashtra	5025	2204 // 5987	3070		Data Entry Work in Progress
8	Manipur	692	359 // 368	40		Data Entry Work in Progress
9	Punjab	24000	22082 // 1958	2000		Data Entry Work in Progress
10	Tamil Nadu	6730	3082 // 4837	400		Data Entry Work in Progress
11	Tripura	1869	515 // 982	100		Data Entry Work in Progress
12	Uttar Pradesh (Sunni)	123115	3499 // 3463	2250		Data Entry Work in Progress
13	Bihar (Sunni)	2529	200 // 560			Data Entry Work in Progress
14	Bihar (Shia)	227	11 // 37			Data Entry Work in Progress
15	Rajasthan	19543		5500		Manpower Joined recently. Data Entry Work to start.
16	Himachal Pradesh	1099				Manpower Joined recently. Data Entry Work to start.
17	Chhattisgarh	1811	4 // 4			Manpower Joined recently. Data Entry Work in Progress.
18	Puducherry	607				Manpower Joined recently. Data Entry Work to start.
<b>TOTAL</b>		<b>250425</b>	<b>76521 // 48965</b>	<b>42730</b>	<b>14930</b>	

### SWBs - CCF Not Completed (Technical Manpower not Deployed)

S.No.	State/UT Waqf Board	No. of Waqf Estates? (Provided by MoMA, yet to be verified)	Sanction Date	CCF Status	Pre-Digitization work (Folders Prepared)	Remarks
1	Andaman & Nicobar	84	Oct 19, '10	Under Progress	70	Identification of Technical manpower in process.
2	Orissa	3729	Mar 19, '10	Under Progress	Not Started	Electrical work pending(separate line for CCF being carried out). Simultaneously, Orissa WB has been asked to identify Technical Manpower.
3	West Bengal	8114	Mar 19, '10	Completed	Started	Awaited fresh prospective candidates list from West Bengal WB. Follow up on.
4	Delhi	1154	Jul 12, '10	Under Progress	Started	Status Quo. No Progress yet. Civil & Electrical work yet to be started. Assigned to PWD.
5	Uttarakhand	2054	Nov 9, '10	Under Progress	Not Started	Uttarakhand SWB has been asked to identify Technical Manpower.
6	Jammu & Kashmir	214	Jan 21, '11	Under Progress	Not Started	No Information provided on given Format
7	Andhra pradesh	35703	Jun 17'11	Under Progress	Not Started	Civil & Electrical Work completed. PCs not purchased.
8	Meghalaya	31	Jan 24' 11	Under Progress	Started	LAN cabling under process. PCs purchased. Order placed for DG Set, AC, Printer.

### SWBs - Sanction Not Issued

S.No.	State/UT Waqf Board	No. of Waqf Estates?	S.No.	State/UT Waqf Board	No. of Waqf Estates?
1	Chandigarh	32	3	Gujarat	10141
2	Dadra & Nagar Haveli		4	Uttar Pradesh(Shia)	8000